

WORK ORDER #2 (CONTRACTOR SERVICES)

This Work Order #2 (WO) is executed pursuant to and becomes an addendum to the Independent Consulting Agreement dated January 28, 2022 (the "Agreement"), between Master-Care, Inc. ("Customer") and SpringML Inc. ("SpringML").

Terms of Service

Est. Start Date: February 15, 2022

Est. End Date: May 17, 2022

Goal: Implement custom time tracking feature and automate billing reporting.

- Custom time clock feature development leveraging lightning web components
- Testing and code coverage of custom component
- Deployment from Sandbox to Production

Custom billing report to collect all time and units spent on Patient record, by adding total time clock value, event durations, and RingCentral metrics.

Reports to: David Brinton

Estimated Project Budget: \$11,250

Billing: Project fees shall be due and invoiced fifty percent (50%) upon WO execution and the balance due upon project completion. Payment terms in the Agreement shall apply.


Rate Structure and Estimated Hours:

Resource/Location	Estimated Hours	Hourly Rate	Total
Salesforce Developer (Onshore)	50	\$225	\$11,250
Total			\$11,250

IN WITNESS WHEREOF, the parties hereto have caused this WO #2 to be executed by their respective duly authorized representative.


Master-Care, Inc.

1024 Iron Point Road, Suite #100, Folsom, CA, 95630

Authorized Signature:  Date: 2/21/2022 | 2:11 PM PST
DocuSigned by: 327BF8F84FC44B9...

SpringML Inc.

6200 Stoneridge Mall Road, Suite 300, Pleasanton, CA 94588

Authorized Signature:  Date: 2/17/2022 | 8:34 PM PST
Charles Landry, CEO
DocuSigned by: 8B94130F7C954C8...